
  Subgrade, Subbases and Bases 
Classification Description Approved Contractor Tracs CO # Savings 
Aggegate Base  The contractor proposed to use an AB & AC millings mix to replace  6/20/2005 SHOW LOW  H210701C 6 ($7,750.00) 
Course part of the AB on the project. CONSTRUCTION, INC. 

 AB Class 2 was used in lieu of Asphalt Concrete Base under the  4/5/2002 EDWARD KRAEMER &  H508801C 8      ($246,570.90) 
 PCCP. SONS, INC. 

 The base course was changed from ABC Class 2 to 50% milled  3/27/2002 MEADOW VALLEY  H458101C 05    ($27,783.00) 
 asphalt and 50% ABC Class 2. CONTRACTORS, INC. 

 The base course was changed from ABC 2 to a blend of ABC and  6/19/2002 MEADOW VALLEY  H441504C 13    ($9,885.90) 
 millings. CONTRACTORS, INC. 

 The base course was changed from Aggregate Base Class 2 to  6/26/2002 VASTCO, INC. H465901C CO4 ($29,876.03) 
 100% milled asphalt (department furnished). 

 Value Engineering proposal established in the original contract  3/9/2001 PULICE CONSTRUCTION,  H492101C 27    ($447,128.00) 
 allowing the contractor to substitute onsite material with offsite  INC. 
 material. 
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